

Table of PPP projects

February 2011

Project	Estimated Capital Value £m	Year of Announcement	OJEU Published	ITN issued	Current position
Holy Cross College, Strabane	31.3	2001	Jan 04	Mar 04	Contract signed 29 September 2006. Construction completed. School opened September 2008.
Derry Diocesan PPP project – St Mary’s and St Cecilia’s Colleges	45	2001	Apr 04	Aug 05	Contract signed 3 December 2008. Construction completed. Both schools opened September 2010.
SEELB – Bangor Academy & Nendrum College PPP project.	41.4	2001	Nov 02	Apr 03	Contract signed 1 September 2006. Construction completed. Bangor Academy opened May 2008, Nendrum College opened March 2008.
SEELB – Lagan College and Tor Bank Special School	31	2002	Sept 03	Mar 06	Bid evaluation completed. Preferred bidder appointed April 2010.
Down & Connor/De La Salle – St Patrick’s Grammar School, Downpatrick; Our Lady & St Patrick’s College, Knock; St Mary’s Primary School, Portglenone; St Joseph’s Primary School, Carryduff.	54.6	2002	June 04	Sept 05	Contract signed 28 May 2009. Construction due for completion – Our Lady & St Patrick’s College and St Patrick’s Grammar April 2011. St Mary’s Primary opened May 2010, St Joseph’s Primary opened August 2010.
Belfast Education and Library Board Strategic Partnering Project Phase 1 – Ashfield Girls High; Belfast Boys’ Model School; Belfast Model School for Girls; Grosvenor Grammar School; Orangefield Primary School; Ballysillan Youth Club. BELB Phase 2 procurement yet to commence.	123.2	2003	May 04	Sept 05	Preferred Bidder for Phase 1 appointed January 2007. Preferred Bidder is AMEY. Contract signed 10 March 08. Construction completed. Orangefield Primary School opened 18 May 2009, Ashfield Girls opened Sept 2009, Model School for Girls opened Jan 2010, Grosvenor Grammar opened April 2010, Belfast Boys Model School opened Sept 2010 and Ballysillan Youth Club opened Sept 2010.